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Agenda 

• FY 11 development timeline 

– Data Integration 

– Issue Resolution Module 

– Autonomy IDOL 

 

• FY12 development  timeline 

– Mobile JLLIS 

– JLLIS Lite 

– Strategic Requirements 
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• Major Milestones 

• Apr 2010:  Contract Award (1st POM) 

• May 2010:  Migration to FT Huachuca 

• June 2010:  UTDT Web services / Data Migration from legacy systems 

• July 2010:  v2.0.1 (Username / Establish Joint CoP) 

• Aug 2010:  JLLIS Five Eyes Deployment 

• Aug 2010:  JLLIS JWICs Deployment 

• Aug – Mar 2011: N-Tier Software Development 
 

FY 10 Development Timeline 
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• Major Milestones 

• Apr 2011: v2.1 (N-Tier NIPR Production) 

• Jun 2011: v2.1.3 (N-Tier SIPR Production) 

• Jul 2011: v2.2  

• Sep 2011: IDOL User Interface upgrade 

• Oct 2011: v2.3 (Issue Resolution Module) 
 

• Five-Eyes Environment 
• Jul 2011:  JLLIS FVEYs - Talisman Sabre 11 

• Oct 2011: N-Tier upgrade/reconfiguration scheduled* 
 

• JWICS Environment 
• Jul 2011:   N-Tier Upgrade Complete 

• Stakeholders include  NGA, NSA, DIA, USAF, and others 

 

*Remaining coalition access (GBR, CAN, and NZL) is dependant on implementation of the Defense Information System Agency’s (DISA) 

Improved Connectivity Initiative (ICI) 

 

 

FY 11 Development Timeline 
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FY 11: Data Integration 

• Joint Training Information Management System (JTIMS) 

• Joint Doctrine Education and Training Electronic Information 
System (JDEIS) 

• Navy Collaboration at Sea (CaS) 

• JLLIS (ALLIS) – JCISFA 

• PKSOI – JCISFA 

• Universal Joint Task List (UJTL) 
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Issue Resolution Module 
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• Enhanced 

Search User 

Interface 

 

• Virage 

Implementation 

 

• Production 

Issues 

 

 

 

AUTONOMY IDOL 



UNCLASSIFIED 

UNCLASSIFIED 

• Oct 2011 (v2.3): 
– Deploy Issue Resolution Module 
– Finalize v2.3.x (Jan ‘12) scope 
– mJLLIS (Phase 1) 

 
• Nov 2011: 

– Start single application base conversion (Architecture)  
– Integrate with SharePoint (Architecture) 
– Determine alternate JLLIS site (COOP) 
– Finalize v2.4 (Mar ’12) scope 

 
• Jan 2012 (v2.3.x): 

– Issue Resolution Module Enhancements 
– Integrate with SharePoint (Web Parts) 
– Expand Report Generation 
– mJLLIS enhancements 
 

• Feb 2012: 
– mJLLIS (Phase 2)  
– Finalize Jun ‘12 Scope 

 
• Mar 2012 (V2.4): 

– JLLIS Lite 
– Password Rework 
– Extend Security Classification Module 
– User Subscription Management 
– Production Issue Release  

 

• May 2012: 
– NIPR to SIPR Manual Data Upload (Cross-

domain) 
– Finalize Oct ‘12 Scope 
 

• Jun 2012 (v2.4.x): 
– CoP Rework 
– Contingency Collection Mgt Module 
– Deploy single application base (Architecture) 
– Strategic and other stakeholder priorities 
 

• Jul 2012:  
– mJLLIS (Phase 3) 

 
• Oct 2012: 

– AAR Rework 
– Role-based Partitioning 
– Strategic and other stakeholder priorities 
– Begin Database Migration effort (Architecture) 

FY12 Development Timeline 
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Questions? 
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Mobile JLLIS will provide a standalone JLLIS capability that will allow 

users to import enterprise data, capture observations, create 

documents, upload attachments, and export mJLLIS data back to 

JLLIS enterprise. 

 

Phase 1:  v2.3 
Targeted Deployment:  October 2011 

Status:  QA Test/Validation 

 
Features: 

• SIPR Environment 

• CDR (File) Capability, with  

• attachments 

• Quick Add Observation  

• Capability, with attachments 

• Binder Capability 

 

 

 

• Online/connected mode - push observations/CDRs to JLLIS Enterprise 

 

• Offline mode - export observations/CDRs (with associated attachments) to a file that can be 

manually imported into JLLIS enterprise. 

 

Mobile JLLIS (Standalone) 
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Phase 2:  v2.4.x 

Targeted Deployment:  February 2012 

Status:  Requirements Analysis 

 

Additional Features: 

• CDR (File) Capability, with attachments 

• Quick Add Observation Capability, with attachments 

• Binder Capability 

• NIPR CAC Authentication 

• Multiple Users –  

• All users have read access to all observations 

• Edit observations available to “created by” user. 

• Search User Interface (without Metadata Tags, Analysis Codes, and UJTLs) 

• Detailed Observations Interface (without Metadata Tags Tab) 

• Manual Import (XML) of Observations 

• Ability for authorized user to edit imported observations (Created by user in JLLIS 

enterprise) 

• Manual Import (XML) of Observation Drop Down/Structure data 

 

• JLLIS Enterprise: 

• Manual Export (XML) of Observation Drop Down/Structure data 

• Manual Export (XML) of Observations (from Search Results) 

Mobile JLLIS (Standalone) 
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Phase 3:  vx.x 

Targeted Deployment: July 2012 

Status:  Requirements Analysis 

 

Additional Features: 

• Ability to add perspectives 

• MetaData Tags Tab 

• Enhanced CDR page 

• Ability to synchronization content data (connected mode) 

 

• JLLIS Enterprise: 

• Manual Export (XML) of MetaData Tag data – Ability to select specific 

MetaData to export to mJLLIS 

 

 

 

 

Mobile JLLIS (Standalone) 
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JLLIS Lite will provide an on-line, low-bandwidth, capability to 

capture and process observations and issues.  JLLIS Lite will 

be optimized to reduce the page size, remove resource 

intensive graphics and banners, and redesigned for easy 

access to content. 

 
• Phase 1 (SOCOM Specific) - Deployed 

Quick Add Observation 

My Stuff (Observations/Binders) 

 

• Phase 2 (JS N-Tier ) 

• Targeted Deployment: Mar 2012 

 Redesign Home Page – Basic text/no images 

 Update left navigation menu – basic text 

 Remove graphic banners – basic text  

Work with Navy to refactor additional pages/modules 

 

 
 

JLLIS LITE 
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Jan 2012:  Major v2.3.x Issue Resolution Capabilities 

• Ability to link an issue to a Binder/CoP  

• Establish “Specified timeframe" for last modified by field (30, 60, 
90 days) 

– Ability to push email notification attributes (30, 60, 90 days) to 
component organizations 

• Generate Issue web page chart views 

• SME ability to reject/decline the assignment with notification 

• Issue Subscription: real time or 24 or summary 

• Include ability to view "linked" observations in the Issue 
Resolution Metric view.   

• Export  threads to .ppt, .doc, .pdf, and .xls 

• Create Issue from an observation edit page 

• Improved report generation 

• Ability to add comments to statuses   
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• Mar 2012:  Major v2.4 Capabilities 
 JLLIS Lite 
 Password Rework (Information Assurance compliance) 
 Extend Security Classification Module (Extend to remaining JLLIS data elements, Favorites 
 Option) 
 User Subscription Management 
 Expanded Report Generation 
 Production Issue Release 

 

• May 2012:   
 NIPR to SIPR Manual Data Upload (Cross-domain) 
 Expanded Report Generation 

 
• Jun 2012:  Major v2.4.x Capabilities 
 CoP Rework 
 Contingency Collection Mgt Module 
 Deploy single application base (Architecture) 
 Strategic and other stakeholder priorities 
 Production Issue Release 

 
 
 

FY12 Strategic Requirements 
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• Jul 2012: 
 mJLLIS (Phase 3) 

 
• Oct 2012:  Major v2.5 Capabilities 
 AAR Rework 
 Role-based Partitioning 
 Strategic and other stakeholder priorities 
 Begin Database Migration effort (Architecture) 
 Production Issue Release 

 

FY12 Strategic Requirements 


